

FRTIB

Blended

Retirement

PRESENTED BY
THE FEDERAL RETIREMENT
THRIFT INVESTMENT BOARD



Thrift Savings Plan

FEDERAL RETIREMENT THRIFT INVESTMENT BOARD
77 K Street, NE · Washington, DC · 20002
1-877-968-3778 · tsp.gov

tsp4gov@



Outline

- Uniformed Services Update – Tom Emswiler
- Project Implementation– Tanner Nohe
 - Accomplishments
 - Schedule
 - Critical Risks

Accomplishments

Agency Money

- Functionality Includes:
 - Accept payroll submission service automatic and service matching contributions
 - 9 Application Updates
- Successfully deployed into production - 8/12


Capacity

- Completed remediation efforts from the capacity study
- Continuing efforts to improve processing times

Agency/Payroll Testing


- Testing with the Payroll offices scheduled for 7/17 – 7/28
- Second testing with the Payroll Offices is scheduled for 9/1 – 9/15

Schedule



TRR – Test Readiness Review
 DRR – Development Readiness Review
 ORR – Operational Readiness Review

Critical Risks



Risk #	Risk Description	Mitigation Strategy
L	If Thriftline is not upgraded to process higher volumes, then participant services will be impacted	The Thriftline hairpin fix is operational as of 08/21/2017
X	If UAT with the uniformed services discovers defects, there may be a need to go back and remediate	Evaluate any known programming defect for severity, and schedule impact to determine remediation effort.

Blended Retirement

QUESTIONS?



Thrift Savings Plan