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• Background
• What’s Changing
• Additional Withdrawals Project (AWP) Roadmap
• Work In Progress
• Schedule
• Project Risks
• Questions



Background

• TSP Modernization Act:
• Signed November 2017

• Two Years to Implement
• Fundamental Changes to Our Withdrawal 

Program
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Current Future

• Monthly Installment 
Payments Only

• Withdrawal Deadline Removed
• Last abandonment – Aug 2018
• Notice Sent to Affected Participants 

Sept 2018

• Withdrawal Deadline

• Monthly, Quarterly, Annual 
Installment Payments

• Changes to Installments 
During Open Season

• Change Installment Payment 
at Anytime – TSP95 (new)

• Final Payment Request • Request Partial Withdrawals 
While Receiving Installments
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Current Future

• No Limit to Post Separation Partial 
WithdrawalsOne Partial Withdrawal in 

a Lifetime
• Up to Four (4) Age Based In-Service 

Withdrawals

• One Withdrawal Every 30 Calendar 
Days

• No Full Withdrawal Required

• No Longer a Dependency Between In-
Service and Post Separation 
Withdrawals

• Removing Suspension of 
Contributions after Hardship 
Withdrawal
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AWP Roadmap
• Forms Creation

• 3 New OCR Forms
• TSP-95, TSP-99, TSP-94

• Four New Wizards

• Pro-Rata, Roth, or Traditional

• Communications Updates
• 86 New Notices
• 17 Notice Updates
• 15 Notices being Obsoleted
• 8 Booklet Updates
• 4 Leaflet Updates
• 4 Tax Notice Updates

• IT Approach
• Broken Into 3 Phases
• 14 Applications Affected
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Work In Progress

Phase 2 – Post Separation Withdrawals
• Technical Requirements Complete
• Design 92% Complete
• Development Start 11/21/2018
• TSP99 – Form and Wizard Design Complete
• 13 New Notices Created, 11 Notice Updates

Phase 1 – Installment Maintenance/ Withdrawal Deadline
• Technical Requirements & Design Complete
• Development 95% Complete
• Testing Start11/19/2018
• TSP94 – Design Complete
• TSP-95 – Form and Wizard Design Complete
• 72 New Notices Created, 3 Notice Updates

Phase 3 – In-Service Withdrawals
• Technical Requirements 100% Complete
• TSP75 Form and Wizard Design Complete
• TSP76 Form and Wizard Design Complete
• Withdrawal Booklet Changes
• Regulations Updates Underway
• 1 New Notice Created, 3 Notice Updates
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Schedule

11/1/2018 12/31/2019

1/1/2019 4/1/2019 7/1/2019 10/1/2019

9/15/2019
AWP “Go-Live”

6/17/2019
Phase 2 IT
Complete

3/19/2019
Phase 1 IT 
Complete

8/31/2019
Phase 3 IT
Complete

8/20/2019
Regulations

Updated

1/1/2019
Launch Promotion 

Begins

8/15/2019
Communications

Complete

6/21/2019
Regulation Comment

Period Begins

11/17/2019
Implementation 

Deadline
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Project Risks

A

B

C
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Impact

A) Missed Requirements
B) Large number comments on

the proposed regulations
C) Additional Scope Changes



Questions?
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