
FEDERAL RETIREMENT THRIFT INVESTMENT BOARD 

77 K Street, NE· Washington, DC · 20002 

1-877-968-3778 · tsp.gov
tsp4gov@

FRTIB

Additional 

Withdrawals Project
PRESENTED BY 

Tanner Nohe



2

Agenda

• Accomplishment

• Deployment

• Project Risks

• Questions



ACCOMPLISHMENTS

3

Phase 1 and Phase 2 Deployed 08/16/19

Phase 3 – In-Service Withdrawals

• Test Execution 93% Complete

Regulation Comment Period Closed 08/09/19



Deployment
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September 06 – September 15

Timing

• September 6th – Last day to receive old forms

• September 11th – Regulations Published (effective 09/15/19)

• September 14th – AWP code deployed

Achievements

• 13 applications updated

• Over 1,500 test cases

• 66 pieces of communications created/changed/retired

• 28 notices updated/created

• Various forms of participant outreach – webinars/e-mail/print/Podcast/NARFE 
article

• 2 new wizards, 2 updated wizards



PROJECT RISKS*
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*only report out on risks that are red



6

Questions
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