

# Converge Update

Presented By  
Tee Ramos, Director of Participant Services  
July 27, 2021



**Thrift Savings Plan**

FEDERAL RETIREMENT THRIFT INVESTMENT BOARD  
tsp.gov

tsp4gov @



# Converge Delivery Milestones

|   |  |                           |  |                        |
|---|--|---------------------------|--|------------------------|
| ✓ | <b>Program Governance Model Created</b>  | 12/11/20                  | <b>UAT Executed</b>  | 12/31/21               |
|   | Approve and establish governance model for RKSA transition.  |                           | Execution of User Acceptance Testing, not including findings or remediations.  |                        |
| ✓ | <b>Transition Planning Complete</b>  | 02/26/21                  | <b>Recordkeeping Data Conversion Round 3</b>   | New Milestone 02/03/22 |
|   | Finalize planning activities, including initial meetings, standup of PMO, and establishing transition governance.                              |                           | Initial data conversion of non-anonymized system data in preparation for go-live.  |                        |
| ✓ | <b>Recordkeeping Data Conversion Round 1</b>   | Recent Milestone 06/30/21 | <b>ATO Granted</b>   | 02/28/22               |
|   | Initial data conversion test including partial data and additional anonymized data sets to validate functionality.                             |                           | FRTIB validates compliance with H.27 and grants ATO for Accenture.   |                        |
| ⚙ | <b>Recordkeeping Data Conversion Round 2</b>   | 09/30/21                  | <b>Business Continuity Exercise</b>  | 04/08/22               |
|   | Secondary data conversion test featuring anonymized data sets for the full scope of RKSA.  |                           | Validation of business continuity exercises outlining FRTIB operations including physical recovery, communications, and alternate logistics. |                        |
| ⚙ | <b>System Test Complete</b>  | 11/30/21                  | <b>Recordkeeping Data Conversion Round 4</b>   | 04/15/22               |
|   | Final validation of the data conversion round two success and technical approval for data conversion round three (pending final ATO approval). |                           | Final data conversion of non-anonymized system data in preparation for go-live.  |                        |
| ⚙ | <b>ATO Submitted</b>   | 11/30/21                  | <b>Performance Targets Achieved</b>  | 05/13/22               |
|   | ATO submission by Accenture for FRTIB approval.  |                           | Validation final configuration of RKSA meets the pre-agreed upon performance targets prior to go-live.                                       |                        |
| ⚙ | <b>Go-Live</b>   | Mid-2022                  |  |                        |
|   | Operational go-live for RKSA including delivery of all promised features.  |                           |  |                        |


✓ Deliverable Complete

⚙ Deliverable On Track

! Deliverable At Risk 2

# Converge Data Conversion Testing

A fourth round of data conversion has been added to reduce risk ahead of go-live.



# Questions?

