

Converge Program Update

Presented By

Tee Ramos, Director of Participant Services and Tanner Nohe, Program Manager
October 26, 2021




Program Roadmap


Key:

- Contract enablement
- Development
- ATO
- Partner Agency engagement/comms
- Participant comms

Go-Live is planned for Mid-2022



Partner Agency Engagement Milestones



Responding to Participant Expectations

Among participants, there is a strong desire for seamless account access; 57% of participants younger than 40 and 24% over 40 want to interact with their TSPs using mobile applications.*

Expanded Channel of Choice



Participants will have access to a range of service channels that enable a seamless experience, including:


- Mobile App
- Virtual Assistant
- Live Agent Chat
- Interactive Voice Response
- Email
- Web
- Human-Assisted Phone Support

Virtual Assistant + Chat



- Powered by Artificial Intelligence
- Provides 24/7 interactive assistance
- Facilitates personalized handoffs to a PSR

Mobile App



- Provides easy access to My Account functionality
- Enables retirement services “on-the-go”
- Creates a new channel for two-way communication

Enhanced Digital Engagement

(eSignature, Online Forms, On-the-Go Service)

Improving Participant Service

Improvements will be made to offer online tools and expanded options for Rollovers, Withdrawals, Loans and a new Mutual Fund Window.

Enhancements make it easier to manage their money inside the plan



Rollovers

- Concierge Service
- Participants will be able to scan in checks



Withdrawals

- Address locator service
- Life expectancy payments stay on the single life table



Loans


- Two loan options: GP/Residential or 2 GP loans
- Monthly payback for separated participants
- Direct debit feature for non-payroll loan repayments

New investment options for participants mirror industry offerings



Mutual Fund Window

- Thousands of funds available
- MFW Screening Tool
- Dedicated contact center
- No limits on trades
- Two accounts: Civilian and Uniformed Services
- Simple processes



Improved Security

New capabilities and procedures will be introduced to enhance participant account security features and FRTIB's overall cybersecurity posture.



Identity Verification

- Participants will use a new multi-factor authentication service to verify their identity
- Account setup / claiming will leverage a one-time password, risk-based assessment, and knowledge-based assessment for increased security
- New address locator services will help identify missing participants



Fraud Prevention & Detection

- Enhanced fraud detection tools and practices will be used to highlight suspicious activity for operational review while minimizing participant impact
- Additional authentication measures will be introduced for transactions that pose a high risk of fraud
- Participants will have access to an account lock feature to prevent distribution processing



Biometrics (e.g. fingerprints; facial recognition)

- Participants who have used a password vault on a mobile device may use previously stored biometric credentials (e.g. facial recognition and fingerprints) native to their device to access their TSP account



Participant Engagement

Leading up to and immediately following the Converge go-live (mid-2022) participants will observe several impacts including the below:

Cutover & Blackout Period

- **Cutover:** Participants will not be able to perform specific transactions for a period leading up to go-live
- **Blackout:** There will be a brief period when participants cannot access their accounts
- Cutover impacts are currently being identified with a targeted completion in late 2021

Account Access Changes

- Participants will need to establish new log in credentials to access MyAccount. Account access requires a new username, password, and multi-factor authentication
- Consolidated view for participants with multiple accounts (many accounts, one login)

Notifications

Major impacts will be directly addressed in targeted communications. More subtle changes, such as modifications to terminology, will be incorporated into TSP communication products and training materials.

Notional Strategic Communications Timeline

- **Communications Plan**

- Details when to communicate with Participants & Beneficiaries with the right message and in the right channel

- **Campaign 1: Get Ready & Excited**


- Target audiences for essential info about upcoming changes
- Send instructions on new requirements

- **Campaign 2: Transition & Blackout Period**

- Announce transition info and blackout dates for transactions
- Post help guides and media

- **Campaign 3: Go Live & Immediately Following**

- Update current TSP publications at launch
- Continue promoting advantages and reminding Participants & Beneficiaries of actions to take



Converge Delivery Milestones

✓	Program Governance Model Created	12/11/20	UAT Executed	12/31/21
	Approve and establish governance model for RKSA transition.		Execution of User Acceptance Testing, not including findings or remediations.	
✓	Transition Planning Complete	02/26/21	Recordkeeping Data Conversion Round 3	02/03/22
	Finalize planning activities, including initial meetings, standup of PMO, and establishing transition governance.		Initial data conversion of non-anonymized system data in preparation for go-live.	
✓	Recordkeeping Data Conversion Round 1	06/30/21	ATO Granted	02/28/22
	Initial data conversion test including partial data and additional anonymized data sets to validate functionality.		FRTIB validates compliance with H.27 and grants ATO for Accenture.	
✓	Recordkeeping Data Conversion Round 2	09/30/21	Business Continuity Exercise	04/08/22
	Secondary data conversion test featuring anonymized data sets for the full scope of RKSA.		Validation of business continuity exercises outlining FRTIB operations including physical recovery, communications, and alternate logistics.	
⚙	System Test Complete	11/30/21	Recordkeeping Data Conversion Round 4	04/15/22
	Final validation of the data conversion round two success and technical approval for data conversion round three (pending final ATO approval).		Final data conversion of non-anonymized system data in preparation for go-live.	
⚙	ATO Submitted	11/30/21	Performance Targets Achieved	05/13/22
	ATO submission by Accenture for FRTIB approval.		Validation final configuration of Converge meets the pre-agreed upon performance targets prior to go-live.	

⚙	Go-Live	Mid-2022
	Operational go-live for RKSA including delivery of all promised features.	

- ✓ Deliverable Complete
- ⚙ Deliverable On Track
- ! Deliverable At Risk 9

Questions?