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Component Sponsor Status Strategic 
Goal A

Strategic 
Goal B

Strategic 
Goal C

Strategic 
Goal D

Project 
Performance 

Indicator

Password Reset OTS Execution/ 
Controlling X 

Symposium OTS Execution/ 
Controlling X 

Change, Release, and Deployment Management OTS Execution/ 
Controlling X 

Baseline Configurations OTS Execution/ 
Controlling X 

Data Archiving OPS Planning X 
DSUB OPS Planning X 
ThriftLine OPS Execution/ 

Controlling X 

Blended Retirement Project OPS Execution/ 
Controlling X 

Audit Management OERM Execution/ 
Controlling X X X 

Enterprise Business Process OEP Execution/ 
Controlling X X X 

Business Continuity Planning ORM Execution/ 
Controlling X X 

Internal Controls OERM Execution/ 
Controlling X X 

Enterprise Data OEP Planning X 
Audit Remediation Process OERM Execution/ 

Controlling X X 

Enterprise Risk Management OERM Execution/ 
Controlling X 

Portfolio 
(in order of priority)

Information Technology

Blended Retirement

Audit & Risk
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AMI/CFIS OCFO Execution/ 
Controlling X 

Custodial Bank OCFO Planning X 

ERP Implementation OCFO Planning X 

Enterprise Space Management Planning ORM Execution/ 
Controlling X 

Electronic Records Management System (ERMS) ORM Planning X 

Organizational Culture and Core Values ORM Execution/ 
Controlling X 

Business Continuity Facility (BCF) ORM Execution/ 
Controlling X 

Workforce Planning ORM Execution/ 
Controlling X 

Performance and Recognition ORM Execution/ 
Controlling X 

Resource Management Plan ORM Execution/ 
Controlling X 

Decision-Making Framework ORM Planning X 
Physical Security Improvements ORM Execution/ 

Controlling X X 
Change Management Implementation (Agency) ORM Execution/ 

Controlling X 

Status Defined
Planning - Determine detailed schedule, cost, and quality for execution

 Initiative will complete on time and within budget Execution/Controlling - Full Swing
 Initiative is behind schedule/over budget but can recover Closing - Ending, ready for review or steady state operations

 Initiative is behind schedule/over budget. Intervention is needed
 No Initiative baseline
 Initiative complete

Strategic Goal C -- Optimize business processes to allow continuous improvement of TSP and Agency operations.
Strategic Goal D -- Develop a new participant experience that enables participants to identify and achieve their targeted retirement outcomes.

Great Place To Work

1Legend: 
Strategic Goals Defined (Strategic Plan 2017-2021)
Strategic Goal A -- Implement a physical and technology infrastructure that optimizes and supports plan administration, agency operations and the evolution of a new participant experience.
Strategic Goal B -- Ensure FRTIB has the right skills, competencies and leadership at all levels.
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