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1Legend:
Strategic Goals Defined (Strategic Plan 2017-2021)
Strategic Goal A -- Implement a physical and technology infrastructure that optimizes and supports plan administration, agency operations and the evolution of a new participant experience.
Strategic Goal B -- Ensure FRTIB has the right skills, competencies and leadership at all levels.
Strategic Goal C -- Optimize business processes to allow continuous improvement of TSP and Agency operations.
Strategic Goal D -- Develop a new participant experience that enables participants to identify and achieve their targeted retirement outcomes. Status Defined
Planning - Determine detailed schedule, cost, and quality for execution
@ Initiative will complete on time and within budget Execution/Controlling - Full Swing
Initiative is behind schedule/over budget but can recover Closing - Ending, ready for review or steady state operations
@ Initiative is behind schedule/over budget. Intervention is needed
@ Nonitiative baseline
@ Initiative complete
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