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• 2018 IT Initiatives



Next round of IT Modernization Projects:  
Summary of Key Changes since July 2018

3

Project Significant Change(s)

Trusted Internet Connection 
(TIC) Implementation

• First PDC circuit activated, second pending engineering fixes. 
• Cutover/migration expected September 2018

Network Access Control 
(NAC) Implementation

• Initial visibility completed July 2018 (NAC agents installed on all end 
points) 

• Working on NAC policy baseline; ahead of schedule

OMNI Archiving • Team researching longer term solutions; research to be completed by 
October 2018

Encrypt All Remaining Data in 
Transit (non-PII)

• Group 4 deployed July 2018 (Distributed Apps)
• Group 5 in progress; completion in October 2018 (Mainframe Apps)
• Group 6  targeted to be completed by February 2019 (External Payroll

Agencies); communications underway

Active Directory 
Modernization

• Decision to create new AD under final review

WAN Circuits/FRTIB Backbone 
Upgrade

• 9 of 20 circuits delivered (September 2018)
• All circuits will be delivered by December 2018

Case Mgmt. System 
Implementation

• Requirements validation completed, LOE received in August 2018
• Verifying FedRAMP security details with ServiceNow
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