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Next round of IT Modernization Projects:
Summary of Key Changes since July 2018

Trusted Internet Connection *  First PDC circuit activated, second pending engineering fixes.

(TIC) Implementation *  Cutover/migration expected September 2018

Network Access Control * Initial visibility completed July 2018 (NAC agents installed on all end
(NAC) Implementation points)

*  Working on NAC policy baseline; ahead of schedule

OMNI Archiving e Team researching longer term solutions; research to be completed by
October 2018

Encrypt All Remaining Data in *  Group 4 deployed July 2018 (Distributed Apps)
Transit (non-Pll) * Group 5 in progress; completion in October 2018 (Mainframe Apps)
* Group 6 targeted to be completed by February 2019 (External Payroll
Agencies); communications underway

Active Directory * Decision to create new AD under final review
Modernization

WAN Circuits/FRTIB Backbone

9 of 20 circuits delivered (September 2018)

Upgrade e  All circuits will be delivered by December 2018
Case Mgmt. System *  Requirements validation completed, LOE received in August 2018
Implementation e  Verifying FedRAMP security details with ServiceNow

i (})Thrift Savings Plan



	IT Security �and Modernization Update �
	Agenda
	Next round of IT Modernization Projects:  Summary of Key Changes since July 2018

