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AGENDA

Accomplishments
Project Risks
Schedule

Questions
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ACCOMPLISHMENTS

Phase 1 — Installment Maintenance/ Withdrawal Deadline
*  Currently in User Acceptance Testing (UAT)

Phase 2 — Post Separation Withdrawals
*  Development 99% Complete
« Test Execution 1% Complete

Phase 3 — In-Service Withdrawals
* Development 35% Complete
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PROJECT RISKS

A) Web/Wizard Development

Probability

Impact
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TIMELINE

12/31/2019

7/13/2019 8/15/2019 9/7/2019 11/17/2019
Phase 1 & 2 IT Communications Phase 3 IT Implementation
Complete Complete Complete Deadline
4/1/2019 7/1/2019 10/1/2019
6/7/2019 8/20/2019
Regulations 9/15/2019
Updated AWP “Go-Live”

2/1/2019

*

* Xk g

Regulation Comment
Period Begins
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QUESTIONS
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