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ACCOMPLISHMENTS

Phase 1 — Installment Maintenance/ Withdrawal Deadline
e Currently in User Acceptance Testing (UAT)

Phase 2 — Post Separation Withdrawals
« Test Execution 76% Complete

Phase 3 — In-Service Withdrawals
* Development 89% Complete

Regulations Posted for Comment — 06/10/2019
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PROJECT RISKS*

A) Web/Wizard Development

Probability

Impact

*only report out on risks that are red
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TIMELINE

9/7/2019
71312935 11/17/2019
ph/ /1& 20T Phase 3 IT 9/15/2019 - I/m /nt y
Con Complete AWP “Go-Live” plementation

Complete Deadline
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4/1/2019 7/1/2019 10/1/2019
2/1/2019 12/31/2019
6/10/2019 8/20/2019 9/6/2019
Regulation Comment Regulations Last Day for
Period Begins Updated WD Forms

Upcoming Milestones:

IT Phase 2 Testing Complete 07/12/2019
IT Phase 2 Deployment Readiness 08/06/2019
IT Phase 3 Testing Begins 06/25/2019
Last Day to Receive Withdrawal Forms 09/06/2019
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