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ACCOMPLISHMENTS
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Phase 3 – In-Service Withdrawals

• Development 89% Complete

Phase 2 – Post Separation Withdrawals

• Test Execution 76% Complete

Phase 1 – Installment Maintenance/ Withdrawal Deadline

• Currently in User Acceptance Testing (UAT)

Regulations Posted for Comment – 06/10/2019



PROJECT RISKS*
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*only report out on risks that are red



TIMELINE
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2/1/2019 12/31/2019

4/1/2019 7/1/2019 10/1/2019

9/15/2019

AWP  Go-Live 

7/13/2019

Phase 1 & 2 IT 
Complete

9/7/2019

Phase 3 IT
Complete

6/10/2019

Regulation Comment
Period Begins

11/17/2019

Implementation 
Deadline

8/20/2019

Regulations
Updated

9/6/2019

Last Day for
 WD Forms

Upcoming Milestones: Date:

IT Phase 2 Testing Complete 07/12/2019

IT Phase 2 Deployment Readiness 08/06/2019

IT Phase 3 Testing Begins 06/25/2019

Last Day to Receive Withdrawal Forms 09/06/2019



Questions?
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