UPDATE ON
MULTI-ASSET MANAGER

— (}iTh ift Savings Plan

EEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEE

tsp4gov @ n L 4 u



Multi-Asset Manager Project Timeline

State Street Global Advisors (SSGA) is now under contract as the TSP’s second investment manager.
Ol is leading a two-pronged effort: (1) Establishing SSGA’s ability to serve as an investment manager
for the TSP and (2) Orchestrating the transfers of assets that will move portions of the F, C, S, and |
Funds from BlackRock to SSGA. OCFO and OTS are critical partners in this effort.
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* Establish and test FRTIB-SSGA network connection

* Review samples of daily, monthly, and annual reports Transfer ~20% of S Fund Assets Transfer ~20% of | Fund Assets
* Rehearse transfers of assets from BlackRock to SSGA from BlackRock to SSGA from BlackRock to SSGA

Post-Close on a Friday in May TBD
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