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Converge Delivery Milestones
Program Governance Model Created 12/11/20 UAT Executed 12/31/21

Approve and establish governance model for RKSA transition. Execution of User Acceptance Testing, not including findings or remediations.

Transition Planning Complete 02/26/21 Recordkeeping Data Conversion Round 3 02/03/22

Finalize planning activities, including initial meetings, standup of PMO, and 

establishing transition governance.

Initial data conversion of non-anonymized system data in preparation for go-

live.

Recordkeeping Data Conversion Round 1 06/30/21 ATO Granted 02/28/22

Initial data conversion test including partial data and additional anonymized data 

sets to validate functionality.

FRTIB validates compliance with H.27 and grants ATO for Accenture.

Recordkeeping Data Conversion Round 2 09/30/21 Business Continuity Exercise 04/08/22

Secondary data conversion test featuring anonymized data sets for the full 

scope of RKSA.

Validation of business continuity exercises outlining FRTIB operations 

including physical recovery, communications, and alternate logistics.

System Test Complete 11/30/21 Recordkeeping Data Conversion Round 4 04/15/22

Final validation of the data conversion round two success and technical approval 

for data conversion round three (pending final ATO approval).

Final data conversion of non-anonymized system data in preparation for go-

live.

ATO Submitted 11/30/21 Performance Targets Achieved 05/13/22

ATO submission by Accenture for FRTIB approval. Validation final configuration of RKSA meets the pre-agreed upon 

performance targets prior to go-live.

Deliverable Complete

Deliverable At Risk

Deliverable On Track

Go-Live Mid-2022

Operational go-live for RKSA including delivery of all promised features.
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Converge Data Conversion Testing
A fourth round of data conversion has been added to reduce risk ahead of go-live.
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• Partial data load

• Data is 

anonymized

June ‘21

2

• Full data load

• Data is 

anonymized

Sept. ‘21
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• Full data load

• Live, production 

data is used

Feb. ‘22
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• Full data load

• Live, production data 

is used

• Final test in 

preparation of go-live

April ‘22
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Questions?
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